AALPHA

BUILDING CORPORATION
First Choice For Facilities Renovation & Construction

COSA JOC
Cost Proposal

Date: 12-21-07
Owmner: City of San Antonio
Project Manager: Bill Pennell

ALPHA No.: 113-061

Description: BONNIE CONNER PARK, PHASE II
' 7038 HAUSMAN Rd.

BASE BID

Inclysions:

Layout roadway, parking lot, and play ground area as per plans.

Excavate, place select fill and compact as per plans.

Install machine formed curbing as per plans.

Form and place concrete sidewalks and area around play ground,

Place and stripe roadway and parking lot.

Install owner furnished drinking fountain.

Install water line to drinking fountain and drain line to dry well as per plans.
Install owner furnished Pavilion as per plans and manufacturer recommendations.
Install owner furnished Play Ground Equipment as per plans and manufacturer
recommendations. '

10. Install (2 ea.) 4” conduits at each end of parking lot as per plans.

11. Install 28” x 20 “ Architectural Pipe drain at entrance of park.

LN AW~

Performance Time:

Approximately 90 days from NTP

436 Breespart St, San Antonio, Texas 78216
V 210-767-0555 F 2107670956  www. alphabuilding.com

CREATING ENVIRONMENTS WHERE GREAT THINGS CAN HAPPEN




ALTERNATE BID #1

Inclusions:
1. Install 6ea. Picnic Tables as per plans,

ALTERNATE BID #2

1. Install 6ea. Park Benches as per plans.

Exclusions:

. No handling of Hazardous Materials of any kind.

1
2. No non-standard or over time work.
3. No architectural, electrical, mechanical or plumbing other than that shown on

drawings.
Total Base bid (breakout attached)...............cc..ocooeiiiiriicer e $ 302,626.32
Total Alternate Bid #1 (breakout attached).....c.ovvveeeneniiiiinininnnniannn, $ 4,822.43
Total Alternate Bid #2 (breakout attached)......ccveceairarivrscairarsarvoncrnon $ 4,344.57
T Total Project Costu.. cn it ieiieiie i e riccncrrericsessscs i esrea et s aias $311,793.32
' Sincerely,

Alpha Building Corporation

R‘gbert S. Crow
Project Manager

Attachments: JOCWorks Estimate Detail
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U.Sﬂo: Summary E_mo,:

City of San Atnonio - COSA - Job Order Contract

Estimate Details
Labor - Material - Equipment -
Gary Haverly

Alpha Building Corporation

01 - General Requirements $86,962,77 23 - Meating, Ventilating, and Air-Conditioning (HVAC)
02 - Existing Condltions 26 - Electrical
03 - Concrete $70,418.09 27 - Communications
04 - Masonry 28 - Electronic Safety and Secutity
05 - Metals $300.40 31 - Earthwork $725.40
08 - Wood, Plastics, and Composites 32 - Exterior Improvements $157,708.42
07 - Thermal and Moisture Protection 33 - Utilities $3,249.00
08 - Cpenings 34 - Transportation )
09 - Finishes 35 - Waterway and Marine Transportation
10 - Specialties $377.00 41 - Materlal Processing and Handling Equipment
11 - Equipment 44 - Pollution Control Equipment
12 - Fumishings 48 - Elactric Power Generation
13 - Special Construction Alternates $78,782.88
14 - Conveying Equipment Trades
21 - Fire Suppression Assemblies .
22 - Plumbing $9.526.00 MF04 Bare Total (Without totalling components) $418,549.96
Totalling Components
07 - COSA JOC Standard {-20.4000%) $(69,673.77) 07 - Non-Priced Line Items Multiplier (10.0000%) $7,701.19
07 - Priced Ling ltems $341,538.08 Q2 -G7 RS Means CCl San Antonio, TX 1 (-15.7985%) $(53.951.06}
07 - Non-Priced Line ltems $77.011.88 - ,
Material, Labor, and Equipment Totals (No Totalling Components)
Bare Cost

Material: $190,948.08

Labor: 93,668.88

Equipment;: 71,589.85

er: $62,343.15
Laborhours: 1,199.28
Grand Total $302,626.32
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Description

Quantity

¥,

Estimate Um”m:m

Unit Cost

01 - General Requirements

309,586.39

$1.857.52

1 01-31-13-80-0020 Performance bond, for buildings, minimum Job 0.00 Q.00 0.00 0.6000%
2 ©1-31-13-90-0100 Performanca bond, for buildings, minimum Job 309,586.39 0.00 0.00 0.00 2.5000% $7,739.66
3 01-41-26-50-0100 Permits, rule of thumb, most cities, maximum Job 305,685.62 0.00 ¢.00 0.00 2.0000% $6,113.71
4 01-45-23-50-0200 Testing and inspecting services, asphalt testing, Ea. 3.00 0.00 0.60 0.00 $165.00 $495.00
compressive strength Marshall stability, set of 3 . -
5 01-45-23-50-1800 Tesling anc inspecting services, concrete testing, Ea. 6.00 0.00 0.00 0.c0 $13.00 $78.00
compressive lest, cylinder, ASTM C 39, delivered
to lab
6 01-45-23-50-1950 Testing and inspecting services, concrete testing, Ea. 6.00 0.00 0.0¢ 0.00 $20.00 $120.00
compressive test, eylinder, ASTM C 39, picked up
by lab, average
7 01-45-23-50-4740 Testing and inspecting services, soli testing, soil  Ea. 3.00 0.00 0.00 0.00 $30.17 $90.51
density, sand cone method ASTM D1556 -
8  01-45-23-50-5550 Testing and inspecting services, technician for  Ea. 2.00 0.00 0.00 0.00 $231.00 $462.00 -
inspection, per day, earthwork .
9 01-54-33-20-0095-2 Day:Earthwork equipment rental, without Ea. 1.00 0.00 0.00 4.67 $4.67 $4.67
operators, auger, for fence posts, gas engine, C
hand held .
10 01-54-33-20-0600-2 Day:Earthwork equipment rentas, without Ea. 5.00 0.00 0.00 165.00 $165.00 $825.00'
operators, brush chipper, gas engine, 15" cuiter
head, 165 H.P. .
11 01-54-33-20-1910-4 §o:§“mmng} equipment rental, without Ea. 1.00 0.00 0.00 4,575.00 $4,575.00 $4,575.00 .
operators, grader, seff-propelled, 30,000 b,
12 01-54-33-20-2800-2 Day:Earthwork equipment rental, without Ea. 5.00 0.00 0.00 430.00 $430.00 $2,150.00
w_v_umﬂmﬁoa. log chipper, up o 22" diameter, 500
13 01-54-33-20-2900-2 Day:Earthwork equipment rental, without Ea. 5.00 0.00 0.00 219.00 $219.00 $1.095.00
operators, rake, spring tooth, with tractor . .
44 01-54-33-20-3170-2 Day:Earthwork equipment rental, without Ea. 5.00 0.00 0.00 1,225.00 $1,225.00 $6,125.00
operators, landfill compactor, 220 HP o
15 01-54-33-20-3300-2 Day:Earthwork equipment rental, without Ea. 5.00 Q.00 0.00 925.00 $925,00 $4,625.00
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&1 - General Raquirements

Item Description UM Crew Quantity Material Labor Equipment Unit Cost Total
operators, sheepsioot vibratory roller, 200 H.P. :

16 01-54-33-20-3600-2 Day:Earthwork equipment rental, without Ea. 5.00 0.00 €.00 2,425.00 $2,425.00  $12,125.00

operators, scrapers, self-propeiled, 4 x 4 drive, 2
engine, 24 C.Y. capacity

17 01-54-33-20-4310-2 Day:Earthwork equipment rental, without Ea. 5.00 0.00 0.00 1,375.00 $1,375.00 $6,875.00

operators, tracter, crawler, with bulldozer, torque
converter, diesel 300 H.P.

18 01-54-33-20-4730-2 Day:Earthwork equipment rental, without Ea, 5.00 0.00 0.00 480.00 $490,00 $2,450.00.

operators, tractor ioader, wheel, torque convertor,
4x4,3104-12CY. 1T0OH.P,

19 01-54-33-20-5200-2 Day:Earthwork equipment rental, without Ea. 2.00 0.00 0.00 1,825.00 $1.825.00 $3,650.00
operators, trencher, chain type, diesel, 8' deep, '
18" wide : :

20 01-54-33-20-5300-2 Day:Earthwork equipment rental, without Ea. 5.00 0.00 0.00 435.0C $435.00 $2,175.00

operators, truck, dump, three axle dump, 16 ton,
12 C.Y. payload

21 01-54-36-50-0100 Mobilization or demobilization, up to 25 mile haul  Ea. B-34K 14.00 0.00 79.00 192.00 $340.00 $4,760.00 ,

distance, 50 miles round trip for
moblllzation/demobilization crew, dozer, loader,
backhoe, excavator, grader, paver, roller, above
150 H.P.

dozer, loader, backhoe, grader, paver, roller, Curb Equio

Nmo._-ma-mm-mo.oéoo-mmoo z_oE__Nmmo:oaamﬂouawmzo:.ﬁowmmozmaa._zo:m_mm. w.wbx ﬁ.oo o.oo ﬂ.wo ._w.mo mm.:c mwﬂo.bo
5 miles haul distance, add .

23 01-54-36-50-0600 Mobiiization or demobilization, up to 25 mile haul  Ea. B-34K 2.00 0.00 94.50 231.00

distance, 50 miles round trip for
mobilization/demobilization crew, scraper,

self-propelled scraper, 15 C.Y.
Scraper

$410.00 $820.00

24 (1-54-36-50-0600-2500¢  Mobilization or demobilization, for each additional Ea. B-34K 2.00 0.00 9.45

23.10 $32.55 $65.10
5 miles haut distance, add

25 901-54-36-50-1150 Mohilization or demobifization, up to 25 mile haul  Ea. A-030 4,00 0.00

distance, 50 miles round trip for
mobilization/demabilization crew, small
equipment, equipment up to 70 HP, on fiatbad
trailer behind pickup truck

Fencing, sheeps foot

57.00 46.00 $145.00 $580:00
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Item

il

Estimate Umnm__w _

TR

Unit Cost

mum%w%_ Bi5I]

.._ MRS

" Description um Crew Quantity - Matertal Labor Equipment Total

26 01-54-36-50-1150-2500  Moblllzation or demobilization, for each additional Ea. A-Q3D 4.00 0.00 5.70 4.60 $10.30 $41.20
5 miles haul distance, add

27 01-56-26-50-0100 Temporary fencing, chain link, 11 gauge, 6 high  L.F. 2CLAB 2,300.00 6.50 1.53 0.00 $9.70  $22,310.00

28 01-71-23-13-1400 Construction layout, crew for roadway layout, 4 Day A-C8 2.00 0.00 1.250.00 mm.oo. $2,100.00 mA.moo.oo.
person crew

29 01-71-23-19-0150 Surveyor stakes, hardwoad, 2 x 2 x 24" long Cc 2.00 80.00 0.00 0.00 $88.00 $1 76.00

01 - General Requirements Total $96,962.77

03 - Concrete

30 03-11-13-35-7500 Forms in place, elevated slabs, includes shoring,  L.F. c-01 80.00 0.74 370 0.00 $6.95 $556.00
erecling, bracing, stripping and cleaning,
daprassed area forms, to 12" high, 4 use

31 03-11-13-65-2000 Forms in place, slab on grade, includes erecting, SFCA c-01 926.00 1.95 5.15 0.00 $10.70 $9,908.20
bracing, stripping and cleaning, curb forms, wood,
6" 1o 12" high, on grade, 1 use .

32 03-21-05-10-1208 Rebar accessories, for reinforcing steel, high c 9.60 108.00 0.00 0.00 $119.00 $1,142.40
chairs, individual, no plates (1 HC), to 3" high,
plastic )

33 03-21-10-60-0602 Reinforcing in place, A615 Grade 80, including Lb. 4 RODM 11,505.00 0.45 0.31 Q.00 $1.03  $11,850.15
accessorles labor, excluding material for
accessories, slab on grade, #3 to #7

34 03-21-10-80-0602-200C  Reirrforcing in place AG15, for unloading & sorting, Ten 4 RODM 5.75 0.00 22.50 7.40 $46.00 $264.50
add to above

35 03-21-10-60-0602-2210 Reinforcing In place A615, for crane cost for Ton 4 RODM 5.75 0.00 24,50 8.05 $50.00 $287.50 -
handling, add to above, average

© 36 03-21-10-60-2420 Reinforcing in place, AG§15 Grade 60, dowels, 2 Ea. 2 RODM 80.00 1.03 1.52 0.00 $3.73 $298.40
feet fong, deformed, #5
To hold bumpers in place

37 03-31-05-35-0150 Normal weight concrete, ready mix, includes local  C.Y. 247.00 104.00 0.00 0.00 $114.00 $28,158.00
aggregate, sand, portland cement, and water,
excludes all additives and treatments, 3000 psi

38 03-31-05-35-0150 Normal weight concrete, ready mix. includes local  C.Y, 23.00 104.00 0.00 0.00 $114.00 $2,622.00
aggregate, sand, portiand cemant, and water,
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03 - Concrete
Item Description UM Crew Quantity Material Labor Equipment  Unit Cost Total
excludes all additives and treatments, 3000 psi
For mounting Play-ground equipment .
39 03-31-05-70-4350 Plaging S:anm., includes labor and equiprnentto  C.Y. C-20 247.00 0.00 15.30 5.80 $31.50 $7,780.50 -
place and vibrate, slab on grade, 4" thick, pumped
40 03-31-05-70-4350 Placing concrete, includes labor ang equipmentte  C.Y. C-20 23.00 0.00 1530 - 5.80 $31.50 $724.50
place and vibrate, slab on grade, 4" thick, pumped ’
For Play-ground Equipment .
41 03-35-29-30-0150 Finlshing floors, monolithic, screed, float, and SF. 1 CEF! 9,614.00 0.00 0.45 0.00 $0.71 $6,825.94 -
broom finish ,
03 - Concrete Total $70,418.09
05 - Metals o
42 05-05-23-05-0300 Anchor bolts, L-type, Including hex nut and Ea. 2 CARP 24.00 1.51 13.05 0.00 $23.00 $552.00
washer, 3/4" diameter x 12" _o:u
43 05-12-23-77-4400 Structural steel projects, A292 stesl, shop Lb. E-02 120.00 1.18 0.30 0.21 $2.07 $248.40

fabricated for 100-ton, 1-2 story project, including
bolted connections and shop primer, column base
plates, heavy, over 150 Ib

05 - Metals Total , §800.40
10 - Specialties .
44 10-14-53-20-0100 Traffic signs, stock, excluding posts, .080" Ea. B8-80 1.00 59.50 14.30 B.00 $98.00 $98.00
aluminum, 24" x 24", high intensity
STOP SIGN
45 10-14-53-20-0100-1500  Traffic signs, add to above for steel posts, Ez. B-80 3.00 19.30 5.00 2.80 $32.00 mwm..oo
galvanized, 10'0" upright, bolted
46 10-14-53-20-1300 Traffic signs, guide and directional signs, 24" x Ea. B-80 2.00 53.50 14.30 8.00 $91.50 $183.00
24", stock signs, high intensity
HANDICAP PARKING SIGNS
10 - Specialties Total $377.00
22 - Plumbing
47 22-05-23-20-1470 Valves, bronze, ball, 150 psi, threaded, 1" Ea. 1PLUM 1.00 19.85 18.85 0.00 $51.50 $51.50
48 22-05-76-10-0120 Cleanouts, aoow type, round or square, scoriated  Ea. 1PLUM 1.00 168.00 45.00 C.00 $255.00 $255.00
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Estimate Details
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Item Description UM Crew Quantlty Material Labor Equipment Unit Cost Total
nickel bronze top, 3" pipe size .

22 - Piumbing

48 22-05-76-20-5110 Cleanout tees, plastic, tees and adapters, PVC, Ea. Q-01 1.00 303 17.90 0.00 $31.50 $31.50
DWV, cleanout plug, 3" pipe size

50 22-05-76-20-5190 Cleanout tees, plastic, tees and adapters, PVC, Ea. Q-01 1.00 7.40 17.90 0.00 $38.00 $36.00
DWV, cleanout adapter fitting, 3" pipe size

51 22-11-13-74-1880 Pipe, plastic, including couplings 10' O.C., and L.F. 1 PLUM 80.00 1.47 7.80 0.00 $13.70 $1,096.00
hangers 3 per 10", PVC, schedule 40, 1" diameter :

52 22-11-13-74-1910 Pipe, plastic, including couplings 10" Q.C., and L.F. Q01 6.00 275 10.95 0.00 $20.00 m,_.wc.oo
hangers 3 per 10", PVC, schedule 40, 2* diameter ,

53 22-11-13-74-1930 Pipe, plastic, including couplings 10" 0.C., and L.F. Q-01 80.00 515 12.20 0.00 $24.50 $1.960.00
hangers 3 per 10, PVC, schedule 40, 3" diameter )

54 22-11-13-74-1940 Pipe, plastic, including ¢ouplings 10" 0.C., and L.F. Q-0 180.00 6.85 13.45 €.00 $28.50 $5.130.00
hangers 3 per 10', PVC, schedule 40, 4" diameter _

55 22-11-13-78-2780 Pipe, plastic, fittings, PVC, white, schedule 40, Ea. 1 PLUM 1.00 0.65 14,35 0.00 $23.00 $23.00
socket joints, 90° elbow, 1"

56 22-11-13-78-3250 Pipe, plastic, fittings, PVC, white, schedule 40, Ea. Q-01 1.00 10.50 42.50 0.00 $77.50 $77.50

. socket joints, tee, 3"

57 22-11.13-765114 Fipe, plastic, fittings, DWV, PVC, schedule 40, Ea. Q-01 2.00 10.40 31.00 0.00 $59.50 $119.00
sacket joints, 1/4 bend, long sweep, 3"

58 22-11-13-76-5412 Pipe, plastic, fittings, DWV, PVC, schedule 40, Ea. G-01 2.00 7.10 23.50 0.00 $44.50 $89.00
socket joints, reducer bushing, 3 x 1-1/2"

59 22-11-13-76-8150 Pipe, plastic, fittings, polybutyl or polyethy! pipe,  Ea. 1PLUM 3.00 3.93 17.80 0.00 $32.50 397.50
compression type, PVC, including insert
stiffeners, 160 psi cold water, male adapter, 1"
MPT x 1" CTS

60 22-47-13-10-9860-9980  Drinking fountains, for rough-in, supply and waste, Ea. 1PLUM 1.00 121.00 196.00 0.00 $440,00 $440.00
add

22 - Plumbing Total $9,526.00
31 - Earthwork
81 31-25-13-10-1100 Synthetic erosion control, silt fence, LF. 2CLAB £20.00 0.34 0.48 0.00 $1.47 $725.40

polypropylene, 3 high, adverse conditions
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Item Description UM Crew Quantity Material Labor Equipment  Unit Cost Total
21 - Earthwork Total $725.40

32 - Exterior Improvements .

62 32-11-23-23-1513 Base course drainage layers, for roadways and E.C.Y. B-36B 1,770.00 32.00 1.55 2.35 $40.00 mqo.moo..oo
large paved areas, alternate method te figure
base course, crushed 3/4" stone base,
compacted, 12" deep

63 32-11-23-23-1513-6900  Base course drainage layers, for small and E.C.Y. ] B-36B 1,770.00 0.00 0.78 1.18 $1.95 $3,451.50

, irreguiar areas, add

64 32-12-16-13-0340 Plant-mix asphalt paving, for highways and large  S.Y. B-258 2,580.00 3.94 0.40 0.32 $5.35 $13,803.00
paved areas, excluding hauling costs, wearing
course, 1-1/2" thick

65 32-12-16-14-0020 Asphaltic concrete pavement, lots and driveways, S.F. B-25C 23,216.00 1.73 017 0.22 $2.42 $56,182,72
6" stone base, 2" binder course, 1" topping

66 32-16-13-13-0415 Cast in place concrete curbs and gutters, L.F B-69A 447.00 3.80 0.76 0.34 $5.80 $2,592.60
concrete, machine formed, 6” x 18", straight

67 32-16-13-13-0416 Cast in place concrete curbs and gutters, LF. B-69A 953.00 396 1.70 0.76 $7.95 $7.576.35
concrete, machine formed, 6" x 18", radius

68 32-17-13-18-1000 Precast concrete parking bumpers, wheel stops,  Ea. B-02 40,00 486.50 9.70 0.00 $67.00 $2,680.00
including 2 dowels per gach, precast concrete, 8"
‘x 10" x §'-0"

69 32-17-23-13-0020 Painted pavement markings, acrylic waterborne,  L.F. B-78 1,207.00 0.19 Q.07 0.02 $0.35 $422.45
white or yellow, 4* wide

70 32-17-23-13-0600 Painted pavement markings, acryiic waterborne,  L.F. B-78 12.50 0.46 0.35 0.10 $1.19 $14.88
white or yellow, 12* wide

71 32-17-23-14-0790 Pavement markings, layout of pavement marking  L.F. A02 1,232.00 0.00 0.03 0.1 $0.06 $73.92

72 32-17-23-14-1200 Pavement markings, handicap symbol Ea. 2 PORD 2.00 31.50 12,10 .00 $55.50 $111.00

32 - Exterior Improvements Total $157,708.42

33 - WMilities . .

73 33-42-16-15-3060 Oval arch culvarts, excluding excavation and L.F. B-14 38.00 58.00 11.70 1.95 $85.50 $3,249.00
backfill, corrugated galvanized or aluminum,
coated and paved, 28" x 207, 14 gauge, 24"
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33 - Utllitles

Item Description um Crew Quantity Material Labor Equipment Unit Cost Total
equivalent

33 - Utilities Total _ $3,249.00

Alternates
74 01-11-31-10-C060 Architecturat fees, for new construction, minimum  Project 304,179.93 0.00 0.00 0.00 0.4500% $1,368.81

75 01-54-33-20-0095-1 Hourly:Earthwork equipment rental, without Hr. 8.00 0.04 124.30 0.00 $124.34 $994.72

operators, auger, for fence posts, gas engine,
hand held
RS Menas has $62.15 per person x 2 men. It takes two men to cperate this equipment

76 (1-54-33-20-191041 Hourly:Earthwark equipment rental, without Hr. 160.00 25.05 63.15 0.00 $68.20 $14,112.00

operators, grader, self-propelled, 30,000 b.
4 weeks of grading

77 01-54-33-20-2000-1 Hourly:Earthwork equipment rental, without Hr, 40.00 8.04 60.55 0.00 $68.59 $2,743.60

operators, rake, spring tocth, with tractor
Raking the work are and laydown area getting it ready for final soil and sod!

78 01-54-33-20-3170-1 Hourly:Earthwork equipment rental, without Hr. 40.00 62.00 60.55 0.00 $122.55 ma_mom..oc

operators, landfill compactor, 220 HP
Rolling the sub base and compacting It for pre for tha final base for the asphalt

79 01-54-33-20-3300-1 Hourly:Earthwork equipment rental, without Hr. 40.00 50.15 62,15 0.00 $112.30 ma.amm“oo .

operators, sheepsfoot vibratory rolier, 200 H.P.
Working the base area for the curbs

80 01-54-33-20-3600-1 Hourly:Earthwork equipment rental, without Hr. 40.00 137.50 63.15 0.00 $200.65 $8,026.00
operators, scrapers, self-propelled, 4 x 4 drive, 2
engine, 24 C.Y. capacity
Scraping the driveway and the parking area

81 01-54-33-20-4310-1 Hourly:Earthwork equipment rental, without Hr. 40.00 58.75 63.15

operators, tractor, crawfer, with bulidozer, torque
converter, diesal 300 H.P.
Clearing the work area and the larger cut's

0.00 $122.90 $4,916.00

82 01-54-33-20-4730-1 Hourly:Earthwork equipment rental, without Hr. 40.00 24.25

cperators, tractor loader, whesl, torgue convertor,
4x4,3t04-12CY., TTOH.P.
Loading the chipped mulching and the rubbish out and laoding the trucks out

83 01-54-33-20-5200-1 Hourly:Earthwork eguipment rental, without Hr. 16

operaters, trencher, chain type, diessl, 8' deep,
16" wide

83.15 0.00 $87.40 $3,496.00

.00 63.00 83.15 0.00 $126.15 $2,018.40
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Alternates

Item

Description , UM

Crew

Quantity

Material

Labor Equipment

Unit Cost

- Estimate Details

Total

Trenching the drain lines in

84

01-54-33-20-5300-1

Hourly.Earthwork equipment rental, without Hr.

operators, truck, dump, three axle dump, 16 ton,
12 C.Y. payload
Truching all the rubbish out to the land fill

44.00

33.50

48.60

0.00

§82.10

$3.284.00

85

01-56-26-50-0100

Demo - Temporary fencing, chaln link, 11 gauge, L.F.
€' high

2CLAB

Original Values (M:$6.50 L:$1.53 E: 0:300.00 LH:0.053)

Labor Adjustment: 50% ($0.7700}

Rmoving the fencing after the project is completed

2,300.00

0.00

077

0.00

$0.77

$1,771.00

86

11-68-13-20-0190

Modular playground, basic components, steps, HR

deck-to-deck, three 8" steps
LABOR ONLY TO INSTALL PLAY GROUND EQUIPMENT

8-01

160.00

0.00

82.15

000

$62.15

$9,944.00

87

13-34-19-50-0200

Pre engineered steel bulldings, clear span rigid SF Fir.

frame, 30 P.S.F. roof and 20 P.5.F. wind ioad,
excluding footings, slabs and anchor bolts, 26
gauge colored roofing and siding, 30' to 40' wide,
10' save height

E-02

2,115.00

0.00

4.22

2.89

$7.11

$15,037.65

as

32-16-13-13-0415

Cast in place concrete curbs and gutters, LF.

concrete, machine formed, 8" x 18”, straight
Extral labor for saw-tooth curbing

B-69A

405.00

0.00

3.80

0.34

$4.14

$1,676.70

Alternates Total

§78,782.38

Printed 21 DEC 2007 2:10PM
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Estimate Grand Total
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Estimate Details
Labor - Material - Equipment
, Gary Haverly
Alpha Building Corporation

City of San Atnonio - COSA - Job Order Contract

01 - General Reguirements $146.59 23 - Heating, Ventilating, and Air-Conditioning (HVAC)
02 - Existing Conditions 26 - Electrical
03 - Concrete 27 - Communications
04 - Masonry 28 - Electronic Safety and Security
05 - Metals 31 - Earthwork
086 - Wogd, Plastics, and Compaesites 32 - Exterior Improvements
07 - Thermal and Moisture Protection 33 - Utilities
08 - Openings 34 - Transportation
09 - Finishes 35 - Waterway and Marine Transportation
10 - Speclaities 41 - Material Processing and Handling Equipment
11 - Egquipment 44 - Pollution Control Equipment
12 - Furnishings 48 - Eleciric Power Generation
13 - Special Construction Alternates $4,299.00
14 - Conveying Equipment Trades
21 - Fire Suppression Assemblies
22 - Plumbing MF04 Bare Total [Without totalling components) $4,445.59
Totalling Components
07 - COSA JOC Standard (-20.4000%) $(28.90)  O7 - Non-Priced Line ltems Multiplier {10.0000%) $429.90
07 - Priced Line ltems 146.59 Q2 - 07 RS Means CCI San Antonio, TX 1 (-15,7965%) $(23.16)
Q7 - Non-Priced Line ltems $4.289.00
Material, Labor, and Equipment Totals (No Totalling Components)
Bare Cost
Material: $4,080.00
Eapment 00
uipment: .
O@._mn $146.59
Laborhours: 0.00
Grand Total $4,822.43
Printed 18 DEC 2007 3:07PM Page 1of 2
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Estimate Details

I

BIENT ;
Description UM Crew Quantity  Material Labor Equipment Unit Cost Total
01 - General Requirements
1 01-31-13-80-0020 Performance bond, for buildings, minimum Job 4,728.90 0.00 0.00 0.00 0.6000% $28.37
2 01-31-13-90-0100 Performance bond, for buildings, minimum Job 4,728.90 0.00 0.00 0.00 2.5000% $118.22
01 - General Requirements Total $146.59
Alternates
3 12-56-51-10-8520 Picnic tables, expanded metal plastic-coated, 8' Ea. 2 CARP 6.00 680.00 36.50 0.00 57186.50 $4,299.00
ADA accessible picnic table
Alternates Total $4,299.00
Estimate Grand Total 4,822.43
Printed 18 DEC 2007 3:07PM ._um@m.m of 2 mOzz_m. CONNER PARK PHASE Il - 113-061
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Estimate Details
Labor - Material - Equipment
Gary Haverly

Alpha Building Corporation

City of San Atnonio - COSA - Job Order Contract

mw_mﬁﬁ AR R MZ e

01 - General Reguirements $132.07 23 - Heating, Venrtilating, and Air- no:a;_oa_:m (HVAL)
02 - Existing Conditions 28 - Electrical
03 - Congrete 27 - Communications
04 - Masonry 28 - Electronic Safety and Security
05 - Metals 31 - Earthwark
06 - Woad, Plastics. and Composites 32 - Exterior improvements
07 - Thermal and Moisture Protection 33 - Utitities
08 - Openings 34 - Transportation
02 - Finishes 35 - Waterway and Marine Transportation
10 - Specialties 41 - Material Processing and Handling Equipment
i1 - Equipment 44 - Pollutlon Cortrol Equipment
12 - Furnishings 48 - Electric Power Generation
13 - Special Construction Alternates $3.873.00
14 - Conveying Equipment Trades
21 - Fire Suppression Assemblies
22 - Plumbing MFQ4 Bare Total (Withaut totalling components) $4,005.07
Totalling Gomponents ,
07 - COSA JOC Standard (-20.4000%) $(26.94) 07 - Non-Priced Ling ltems Multiplier {(10,0000%) 5387.30
07 - Priced Line ltems $132.07 Q2 - 07 RS Means CCI San Antonio, TX_1 ({-15.7985%) $(20.86)
07 - Non-Priced Line ltems $3,873.00
Material, Labor, and Equipment Totals (No Totalling Components)
Bare Cost

Material: $3,480.00

Labor: $393.00

Equipment: $0.00

Other: $132.07

Laborhours: 0.00

Grand Total $4,344.57

Printe¢ 18 DEC 2007 3:07PM Page 10of 2
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item Description Um Crew Quantity Material Labor Equipment  Unit Cost
01 - General Requirements :
1 01-31-13-90-0020 Performance bond, for buildings, minimum Job 4,260.30 0.00 G.00 0.00 0.6000% $25.56
2 01-31-13-¢0-0100 Performance bend, for buildings, minimum Job 4,2560.30 0.00 0.00 .00 2.5000% f.om.m‘_
01 - General Requirements Total $132.07
Alternates
3 12-93-43-13-0400 Site seating, plastic- coated metal bench, with Ea. 2 CLAB 6.00 580.00 65.50 6.00 $645.50 $3,873.00
back, one piece, &' long
Alternates Total $3,873.00
Estimate Grand Total : 4,344.57
Printed 18 DEC 2007 3:07PM Page 2 of 2 K _ _ , BONNIE CONNER PARK PHASE Il - 113-061



